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_ 20 June 1967
 Ref: LJC 769-1674

Post Office Box 8043
Southwest Station
Washington, D.C. 20024

Attention: |

Contracting Officer -

Subject:

Dear Sir:

In accordance with the tdrml of the contract, we are transmitting
herewith two (2) copies of Progress Report No. 10, Phase II, which covers

the period 1 May 1967, through 28 May 1967.

Very truly yours,
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PROGRESS REPORT NO, 10 o
PHASE 11

Report Period 5/1/67 - 5/28/67

MULTI-PURPOSE DATA BLOCK READER
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A CURRENT STATUS

€
Un1t No. 1 - Debugging usmg actual film has been completed for
Formats 1, 2, 9, and 12, Format 11 is in process
of debugging, and only Format 9 remains for
debugging. ' : "

Unit No, 2 - Electrical assembly has been completed and modlflca.tlons
made on Unit No. 1 ha.ve been 1ncorporated on Unit No. 2.

‘Modifications are being made to both Units to prevent false indications

to appear in the "end-of-frame detector" function. No effect on ‘the
schedule of Unit No. 2 is anticipated. - o '

B. . PROJECTED WORK FOR NEXT PERIOD

. Unit No. 1I:

1)© Completion of transport debugging -
2)  Completion of electrical assembly debugging
3) Completion of acceptance testing

4) Ship and install Unit No. 1

" Unit No, 2:

1) Complete optical assembly
2) Start and complete debugging
3) Start acceptance testing

4

Start Wor_k on Technical Manuals,
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